. Project Project
Project Name : : Current Phase Current Status
Number Type
2008 Five-Year Water Projections for HVUD 07WA00012 Water Planning Receipt and approval of pr(?J.e.ctlons bY Metcalf, 04/08/08. Professional Services
Agreement approved at Utilities Meeting on 12/17/07.
2008 Water Distribution System Improvements (HVUD 7/27/08 - Easements obtained and state approval completed. Meeting with HYUD on
¥ P ( 08WAO00003 Water Planning 127/ . L PP P €
Water Meter Vault Improvements) 7/29/08 for construction coordination.
3rd & 5th Avenue Streetscape - Construction 07ST00011,0 . Construction underway. Notice to Proceed issued 6/16/08. Waterline on 5th Avenue
. . Streets Construction L
Administration 75T00012 currently being installed.
Construction underway. Notice to Proceed issued 6/16/08. Waterline on 5th Avenue
3rd Avenue Streetscape 07ST00011 Streets Construction  [currently being installed. MTEMC- Agreement for undergrounding of electric lines,
$46,455.00 BOMA 04/22/08.
Construction underway. Notice to Proceed issued 6/16/08. Waterline on 5th Avenue
5th Avenue Streetscape 07ST00012 Streets Construction  [currently being installed. MTEMC- Agreement for undergrounding of electric lines,
$452,596.00 BOMA 04/22/08.
07/21/08 - Construction Complete. 7/16/08-Construction 99% Complete. Construction
Acton Street Improvements 03ST00002 Streets Complete Walk Through Held on 6/20/08. Punch list items being addressed prior to final
acceptance of project.
7/16/08-City Portion of Royal Oaks. Construction underway. Binder on east side placed
Alexander Plaza Site Design from Royal Oaks to SR-96 . /16/ Y I . y ] uction u way. =t . I ‘p
(City Portion) 04ST00001 Streets Construction  [the week of 6/9/08. Binder on west side placed the week of 7/21/08. Final topping and
¥ striping to be in place by the first week of August.
7/1 -Shop D i iew. Pol ill . PSA f i
Bedford Way Street Lighting 08MSC0002 Other Construction /16/08-Shop Drawings under review. Poles will be ordered soon. PSA for design
approved by BOMA on 1/15/08.
Bicentennial Park 05PK00001 Parks Complete Design Complete.
Bicentennial Park, Phase 2 07PK00003 Parks Design 08/11/08 - Design finished. Under review by Engineering.
Substantial completion walk through held on 7/2/08. Final asphalt surface placed the
Boyd Mill Avenue Improvements 04ST00002 Streets Construction  |week of 7/21/08 . Utility poles and lines will remain overhead until issues resolved
between COF and AT&T.
Boyd Mill Improvements - From Downs Blvd. to West of 075T00008 Streets Design 7/16/08-Preliminary design underway. 30% plans submitted to COF for review on
Franklin Green 7/14/08.
08/08/08 - Design currently 40% complete. Easements scheduled to be delivered to
Boyd Mill Pike Sewer 07SA00005 Sewer Design Engineering by 9/19/08. Estimated design completion date is 10/03/08. Estimate a 6-8
month construction completion timeframe.
1 — F - X -
Boyd Mill Waterline 07WA00008 Water Design 7/ 6/08-Re-alignment of water completed. Evaluating easement changes. City to review
in July 2008.
Bradford Drive Improvements Projects 06ST00005 Streets ROW Acquisition |08/14/08 - Pre-construction meeting held with Civil Constructors.
Bridge Street Improvements 075700022 Streets Planning Project Not yet Begun.
Carlisle Lan.e Improvements & Signal Design - From Hwy. 075T00009 Streets Design 7/16.5/0.8-Pre|ir.ninary alignment options re.viewed by City on 6/30/08. Final review of
96 to Del Rio Pike (TOC 08-04) preliminary alignment expected to occur in August 2008.
Carothers Parkway Nissan 06ST00002 Streets Complete 7/16/08-Construction complete. Road opened on 7/1/08.




07/22/08 - BOMA deferment: Special Assessment District approval deferred until Aug.
26th.

Carothers Parkway, Phase 2 (North Extension 03ST00003 Streets ROW Acquisition L " . .
4 ( ) 9 7/25/08-ROW Acquisition complete. Waiting for final approval of Ordinance 2008-23
(Special Assessment for U/G Electric) before setting bid date.
Century Court-Beasley Drive Connector 07ST00002 Streets ROW Acquisition |7/16/08-ROW Acquisition underway. 2 of 3 properties have agreed to acquisition.
City Hall 08MSC0005 Other Planning 06/10/08 - BOMA approval, selected Croslin for design.
C_olumbla Av<_enue from Mack Hatcher to Downs Blvd - 065T00006 Streets Planning 7/16/08-Public Hearing held 1/23/08. Final Draft of TPR to be submitted to TDOT in
Tier 2 Analysis August.
. . 7/16/08-Finalizing plans and acquiring easements. Final easement condemnation
Columbia Avenue Streetscape 07ST00013 Streets Design L. L.
scheduled for August 2008. Anticipated start of construction is November 2008.
8/12/08- Bid ing held. A tl bidder is Cent Construction. Anticipated
Columbia Avenue Water Main 07WAO00003 Water Bidding /12/ ! °pe,”'”$ N pparent low bidder Is Lentury Lonstruction. Anticipate
start of construction is September 2008.
Cool Springs Blvd./Carothers Pkwy Intersection- SB Right 085700001 Streets Design 07/07/08 -'Prelimin'ary plans being reviewed. 05/13/08 - BOMA approval for design,
Turn Lane given to Wilbur Smith.
Country Road Sewer 07SA00006 Sewer Design Design complete. Waiting on funding for construction to begin.
Data Collection Services 2007 (Traffic Counts) 07ST00001 TOC Complete Complete
Data Collection Services 2008 (Traffic Counts) 08TOCO0001 TOC Study
. . 7/16/08-Substantial Completion Walkthrough held 7/11/08. Milling of Hillsboro to begin
Del Rio Pike Improvements 06ST00008 Streets Construction
P week of 7/21/08. Placement of final asphalt surface to begin week of 07/28/08.
08/07/08 - Design is complete. Specs are at 85%. Drawings have been sent to TDEC for
Down's Boulevard Reclaimed Waterline 07SA00007 Sewer ROW Acquisition |approval. Easements delivered to Engineering for acquisition. TDOT road crossing permits
will be sent the week of 08/11/08. Estimate a 9 to 12 month construction time for
08/07/08 - Design is complete. Specs are at 85%. Drawings have been sent to TDEC for
Down's Boulevard Waterline 07WA00007 Water ROW Acquisition |approval. Easements delivered to Engineering for acquisition. TDOT road crossing permits
will be sent the week of 08/11/08. Estimate a 9 to 12 month construction time for
Downs Boulevard Whitetopping at S.R. 96 075700025 Streets Bidding .7/16./08-Advert|se for bid in July. Bids opened in middle of August. Construction to begin
in mid to late September.
Drai —
rainage I.Z’onds Improvements Project - Field Survey & 07SW00002 | Stormwater 7/16/08-Survey Complete. Will begin design for improvements Fall 2008.
Geotechnical Design
Dry B h - Devel t of LOMR f isi toth
ry Branc e.ve opment o orrevisions tothe 07SW00001 | Stormwater Planning LOMR has been sent to FEMA. Awaiting response from FEMA.
FEMA Floodplain Maps
E B i -
astern Fla-mk attlefield Park Master Plan 06PK00001 Parks Complete Design Complete.
(Reclamation)
Eastern Flank Battlefield Park Phase | Archeological
Sas ern Flank Battieneld Fark Fhase [ Archeologlca 06PK00001 Parks Survey 7/16/08-Survey Complete
urvey
E B - Deei - - - - -
astern Elank attlefield Park Phase | Design (Roadway 06PK00001 Parks Design Field Surveying, Boadway, OveraII.Gradlng Plan, Stormwater Pollution Prevention Plan,
and Parking) Landscape Planting Documents, Bid Documents
7/10/08 - Project dy to begi truction. Fundi ided by TDEC. No BOMA
Eastern Flank Battlefield Park Stream Restoration 08SW00002 | Stormwater Construction /10/ roject ready to begin construction. Fnding provided by °

approvals necessary.




Site yet to be determined between Westhaven (FS #8) and Berry Farm (FS #7) for which

Fire Station No. 7 (Berry Farm) 06MSC0005 Other Planning ) ] ) )
project will be designed first.
Sit t to be det ined bet Westh FS #8 dB F FS #7) f hich
Fire Station No. 8 (Westhaven) 08MSC0004 Other Planning ! e. ye 0, eade e.rmlne . etween Westhaven ( )and Berry Farm ) for whic
project will be designed first.
FOG Control Program 06SA00008 Sewer On-going Initial inspections complete. PSA to continue program on Public Utilities agenda
12/17/07.
FOG Program 2008 08SA00001 Sewer On-going Professional Services Agreement approved at Utilities Meeting on 12/17/07.
Franklin Police Headquarters 05MSC0002 Other Construction  [07/08/08 - RGA change order #2 accepted (addresses unforeseen ground water concern).
Franklin RAW Water Reservoir Assessment 06WA00001 Water Complete Complete.
Franklin Reclaimed Water Master Plan 06SA00009 Sewer Planning 7/16/08-Draft Report Delivered May 2008. Final report due August 2008.
7/16/08-Prelimi desi d . Prelimi lans to be deli d to City Fall
Franklin Road Streetscape 07ST00015 Streets Design 2(/)08/ reliminary desigh underway. Frefiminary plans to be dellvered to tity Fa
Franklin Sanitary Sewer Master Plan 06SA00006 Sewer Planning 7/16/08-Model Underway. Project Team meeting in July 2008.
Frankli h W Main - k A 7/1 - i isinth i . Proj ill i
ran. in Southeast Water Main - Goose Creek Area / 07WA00001 Water ROW Acquisition / 6/98 one easeme‘nt unsgned and is in the condemnation process. Project will begin
Lewisburg Pk after final easement is acquired.
Franklin Water Model & Goose Creek Water Tank Design | 05WA00002 Water Construction 07/08/08 - BOMA approved construction contract award to The Crom Corp. for
$1,587,000.00.
Franklin W T Plant - Evaluati f
ranklin Water Treatment Plant - Evaluation of Source | 5o\ 160001 | water Planning  |7/25/08 - Awaiting BOMA direction.
Water Availability
Gardner Estates Gravity Sewer 06SA00005 Sewer On-Hold Design complete. Project has been dropped due to lack of interest by property owners.
k Area W | 7/1 -Proj ised. Bi i for 7/31/08. Proj ini
Goose.Cree rea Water System Improvements & 07WAG0002 Water Bidding /16/08-Project advertised. Bid opening set for 7/31/08. Project expected to begin in
Extensions October 2008.
Goose Creek Interceptor, Phase 2 05SA00001 Sewer Construction  |7/16/08-Project 40% Complete. Completion date set for 2/3/09.
Goose Creek Interceptor, Phase 3 (5 Mile Creek) 05SA00002 Sewer ROW Acquisition |7/18/08-Construction underway. Completion date is set for 8/2/2009.
07/28/08 - Design 90% lete.
Granbury St Water System Improvements 08WAO00004 Water Design 128/ esign ° complete .
05/27/08 - BOMA approved GSP for design, not to exceed $24,000.00.
Harlinsdale F.arm, Phase 3 (Design & Construction for 06PK00002 Parks Construction 05/13/08 - Co#1 and CO#2 approved. Construction underway. Grading Plans approved
Pond & Parking Areas) on 1/25/08.
Harlinsdale F Phase 3 Modification 1(Desi f
arfinsdale Farm, Fhase odification 1(Design o 06PK00002 Parks Bidding 07/28/08 - BOMA rejected all construction bids.
Restrooms & Garbage Dumpsters)
Harlinsdale Main Barn Structural Analysis 07PK00002 Parks Planning 7/16/08-Report due August 2008.
A half mil tion f A G Dri thwest al S Creek let
Harpeth River Greenway System 07PK00004 Parks Construction a rr.n € section Irom Aspen Lrove r!ve so.u \'NES along Spencer Creek (complete)
Pedestrian Crosswalk to be constructed in Spring '08.
Highgate S/D / Clearview Baptist Church - Sanitary Sewer 06SA00004 Sewer Design 7/16/08-Revising eas.em_ent. Design_ complete. Aw§iting Resolution for Special
Design Assessment before bidding the project. Construction length expected to be 4 months.
Hillsboro Road Environmental, Phase 1 065T00007 Streets Planning Coordinating underground utilities.
Hillsb: Road Spot | ts - Sanitary S
s or.o 0ad Spot Improvements - sanitary >ewer 06SA00002 Sewer ROW Acquisition |7/16/08-Design of force main complete.
Relocation
Hillsboro Road Streetscape 07ST00014 Streets Design Coordinating underground utilities.




Hillsboro Road Water Line Relocation 05WA00003 Water Design 7/16/08-Coordinating with design of Hillsboro Road project.
8/13/08-PSA with SEI for additional work due to Mack Hatcher design was deferred at the
Hillsboro Road Widening Improvements 05ST00006 Streets Design /13/ . o . . &
8/12/08 BOMA meeting. Utility coordination continues.
08/07/08 - SSR reviewing plans and getting front-end documents ready for a bid package.
Hillsboro Road/Sharpe's Branch - Sanitary Sewer Rehab | 05SA00004 Sewer Design Will deliver a review set by 8/22/08. Anticipate a 6 to 8 month schedule for the re-lining
project also, depending upon the condition of manholes and work required.
Hooper Lane Sewer Report 07SA00008 Sewer Bidding 7/16/08-Design complete. Documents for bidding currently being prepared.
Jim Warren Park Phase V Concession Building & . 06/19/08 - BOMA rejected all bids. Staff to re-examine scope of work. Passed FMPC Dec
. 06PK00003 Parks Design . . ) . , .
Announcer's Tower 20, 2007; Bid project (Concession, Pavilion & Announcer's Tower) by end of Feb. '08.
Jordan Road | ts Design - F Mall L
ordan Roa mpro.vemen s Desigh - From Maflory Lane 07ST00016 Streets Design 07/21/08 - 30% plans received.
to Aspen Grove Drive
Phase 2 of Adams Street Waterline. CSX approval process has not yet begun. Waiting for
Kinnard Waterline Improvements 07WA00009 Water ROW Acquisition |other agreements with CSX to be finalized. Will begin appraisals and title searches after
CSX agreement is reached.
Lewisburg Pike Widening 075700007 Streets Planning S?t/lj/OS-TPR Informational Meeting held on 7/1/08. Preparing to begin Environmental
udy.
7/23/08 - Plans reviewed and approved by TWRA (no conflicts or concerns).
7/20/08 - Plans reviewed and approved by TDEC (requires ARAP and possible CGP).
Liberty Creek Stormwater Conveyance Improvements 08SWO00001 | Stormwater Design 120/ . PP v (req . . P ] )
7/18/08 - Plans reviewed and approved by Greater Nashville Regional Council (no
planning conflicts).
Liberty Park, Phase 2 04PK00001 Parks Construction Under construction.
05/27/08 - Phase llI, Construction contract awarded to IKON Construction. In-progress -
Liberty Park, Phase 2-3 04PK00001 Parks Construction  [Design of Maintenance Facility, Restrooms, Frisbee Golf Course, Tennis Courts, Pavilions,
Playgrounds, etc...
Long Lane Bridge Over I-65 075700003 Streets Design Z£1§/08-C|ty to prepare maintenance agreement with TDOT before continuing with
sign.
Long Lane Realignment Right-of-Way 07ST00004 Streets ROW Acquisition 7/ 6/08 Property acquisition documents completed. Awaiting funding for ROW
acquisition.
7/25/08 - Reviewi d ting draft t fi HRWA, HEC del struct
Low Head Dam Removal Feasibility Study 07WA00011 Water Planning 125/ eviewing and commenting dratt report trom ! modet structure
developed.
7/18/08 - Demolition complete.
Lula Lane Tower Demolition 08MSC0003 Other Complete 7/16/08-Contractor ready to begin demolition now that electric lines have been
removed.
Mack Hatcher Parkway Extension NW - From Hillsboro 075T00010 Streets Design 07/08/08 - BOMA approved services for Wilbur Smith, $62,540.00 (hydraulic analysis of
Road to Hwy. 96 West southern extension).
Mack Hatcher Park Extension SW - F Hwy. 96
ack Hatcher ?r Wway Extension rom Rwy 075T00017 Streets N/A Funding not in place at this time.
West to Columbia Avenue
Mack Hatcher Parkway Widening NE - From Franklin 07ST00019 Streets Design Design being coordinated by TDOT.

Road to Hwy. 96 East




Mack Hatcher Parkway Widening SE - From Hwy. 96 East

. 07ST00018 Streets Design Design being coordinated by TDOT.
to Columbia Avenue
McE Drl ts - Cool Spri Blvd. to Wil
P'lf wen Drimprovements - Lool springs Bva. 1o ¥¥lisen 04ST00003 Streets Design Design On-hold.
ike
McEwen Dr Widening from Jordan Rd to Cool Springs N 8/13/08-R<_eso|.ut|on for Conde_m_natlon .was approved at 8/12/08 BOMA_meetmg.
Blvd 07ST00005 Streets ROW Acquisition |Gateway Tire is the only remaining unsigned property. They expect to sign and return to
COF in the next day or two.
McEwen I;)nvg E?<ten5|on, From Wilson Pike to Franklins 07ST00024 Streets Design 07/08 - Design underway. Preliminary alignment approved by City.
Eastern City Limit
McEwen Drive, Phase 3, From Carothers to Cool Springs 075T00023 Streets Design 7/16/08-Coordinating with utilities to finalize design. Working with TDEC on mitigation
Blvd. plan.
Monticello Subdivision Sanitary Sewer 08SA00002 Sewer Design 7/16/08-[_)e5|gn unde_rway. Special Assessment District still to be set up before
construction can begin.
Murf b Rd Corridor Study - SR 96E Traffic Si |
.ur. rees 9ro orridor study raftic slgna 08TOC0003 TOC Study On-going study.
Timing Project
National Park Service Study 07PK00005 Parks Study SL'JppO.rt funding for the Battle of Franklin Special Resource Study - $20,000.00 for NPS
Historian & $5,000.00 for travel expenses.
Nichol Mill Lane Improvements 025T00001 Streets ROW Acquisition |7/16/08-Working with property owners on acquisitions (0 acquired, 1 in condemnation).
On Call Water Distribution System Model Analysis 07WA00013 Water Other On-going
Police Training / Garage Facility 06MSC0003 Other Bidding 7/18/08-Bids were rejected due to being over budget. Will rebid project in October 2008.
Riverview Subdivision Street Lighting 07MSC0001 Other Construction 7/16/08-Shop Drawings under review. Poles will be ordered soon. PSA for design
approved by BOMA on 1/15/08.
Signalization Design - Mallory Station Rd @ General 07TOC0003 TOC Design Review and ap.provals by CSX railroad in progress. Agreement with CSX expected to go
George Patton Dr before BOMA in August or September 2009.
Signalization of Boyd Mill Avenue and Downs Boulevard | 07TOC0002 TOC Design Preliminary design underway. Part of Boyd Mill roadway design project, 07ST00008.
7/16/08-Desi omplete. Permit lications submitted and one easement document
Simmons Ridge Off-Site Sanitary Sewer Extension 07SA00001 Sewer Design /16/ s.lgn comp ermit app |ca.| ubmit @ neease cu
currently being prepared. Ready to advertise when funded.
h h Park E ion Design - F Fal
South Carothers Parkway Extension Design - From Falconf o croq0ne | gyreets Design 7/16/08-Public Hearing scheduled for 7/29/08.
Creek S/D to Harpeth
South Royal Oaks Blvd. Fiber Optic C ication Duct
OUth Royal Uaks BVG. Fiber Lptic Lommunication Luc 07TOC0011 TOC Complete Complete
System (TOC 07-03)
South Royal Oaks Blvd. Fiber Optic C ication Duct
ou oya. aks Blvd. Fiber Optic Communication Duc 08TOC0005 ToC Planning
System Section 2 (TOC 08-05)
South Royal Oaks Street Lighting 08MSC0001 Other Construction  |[7/16/08-Shop Drawings under review. Poles will be ordered soon.
7/16/08-Wrappi lans. Working with TDOT f It dt
SR-96 @ Royal Oaks Intersection Improvements 03ST00001 Streets ROW Acquisition /16/ . rapping up plans orking wi Orapprovalto proceed to
Construction.
SR96W Intersection Improvements @ Carlisle Ln. 08TOC0004 TOC Design
Stream Gauging Program, Phase 3 08WA00001 Water Planning 7/16/08-Project underway. Equipment being specified.




Third Avenue North Extension 065700004 Streets Design Part of Bicentennial Park Design. Park plans to be submitted later this year.
Traffic Operations Center, Phase 3 (TOC 07-01) 07TOC0004 TOC Installation Development stage.
Traffic Operations Center, Phase 3 Infrastructureand | or 5605 TOC Planning  |08/01/08 - Invitation to make proposal sent to CTE.
Upgrades
Waste D ing Stati Water Recl tion Facilit

aste Dumping Station @ Water Reclamation Facility on 07SA00002 Sewer Design 7/16/08-Second review set due to City July 2008.
Claude Yates Dr.
Water & Sewer Rate Study 07WAO00005 | Water/ Sewer Complete 7/25/08 - In 2nd year of study.
Water Distribution System Master Plan (Franklin Water . 07-28-08 - 25% Planning. Need to schedule Service Area Map meeting now that ARAP

06WA00004 Water Planning > .
Master Plan) has been approved. Waiting on WTP decision to move forward
Water System Quality Evaluation 07WA00010 Water Design 7/25/08 - Refining quality components of model
Water Treatment Plant Feasibility Study Analysis 08WA00002 Water Planning 7/25/08 - Draft submitted to COF. BOMA meeting on 8/11/08 to discuss.
Water Treatment Plant Lab Restoration 06WA00002 Water Complete Complete.
08/07/08 - Design is complete. Can be ready to bid with two-week window. FSSD

West Reclaimed Waterline 07SA00004 Sewer Design easement requires no changes. Wm. County easement is being changed across the soccer

fields, should be delivered to Engineering the week of 08/11/08. Minor alignment
changes wer




